JAMIE GREEN

LOGISTICS / PUB MANGEMENT

Legacy ECU Thermostats

- RAMEC is being developed.
- Wiring diagram to be discussed by the North Island Group
- Estimated completion date; December 2011

ROC-LOC RAMEC

- Message DTG R 091356Z MAY 11
- RAMEC message sent to MALS-16 for verification.

ECU Maintenance Course

- Pilot Course is currently scheduled for 13 August 2011.

TQG Maintenance Course

- Pilot course conducted 3 March 2011. Attended by two Marines
- Awaiting authorization to teach Pilot Course from CNATT.
- Proposed course start date ???

NAVAIR 19-25-177 Operation and Intermediate Maintenance with Illustrated Parts Breakdown Update

- Manual is in the final review process.
- LRG Fleet review
- Upload to NATEC, 1 August 2011

R134 DLA Contract

- Procurement has been initiated
- Assets to be received July 2011 to fill existing backorders.
- Item to be transferred to DLA when permissions are given later this FY.

R-134 Parts Provisioning

Give dates

- Provisioning data provided to NATEC September 2010.
- Information uploaded through NATEC to DLA November 2010. List of NICN’s provided to Program Office.
- Parts are available through DLA.

Any Questions/Concerns:

IPT Lead: Rod Davis DSN: 624-2770

MF Eng: John Shultz: 624-7909

MF Eng: Marc Crouthamel 624-4107

MF Eng: Dean Wentzien 624-4650

APML: Jamie Green 624-1847